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Department of Transportation

Purpose, outcomes, process
Purpose
Advisory committee members have asked to be given updates on “Active” 
projects in the Implementation Plan
Outcomes
Members know what is going on with city and state projects
Process
Every month, city staff will update these slides highlighting new items or 
updates in yellow
Members to ask questions:
• Before meeting, by sending an e-mail to city staff, Chair, and Vice Chair
• During meeting, speak during “updates” agenda item



City Project Updates



Department of Transportation

Selected City 
projects
All-city projects:
• Shuttle + Transit Gap 

Study
• Transit Delay and 

Reliability Study

Mt. Auburn Street
Aberdeen Ave

Fitchburg Crossing

Mass Ave Partial 
Construction

Mass Ave 
Planning Study

Ames Street 
Bus Shelter

River Street 
Reconstruction

* Not on TAC Active Projects List



Department of Transportation

Mt. Auburn Street Closures and Detours
Project outcomes and process
• Condo at 221 Mt. Auburn will be 

safely demolished

Impacts to community
• MBTA bus routes 71 and 73 

rerouted along Brattle Street 
• Private shuttles also rerouted
• Temporary relocation of Mt 

Auburn St @ Mt Auburn Hospital 
bus stop

• Water main work and building 
demolition began in December

*

https://www.cambridgema.gov/Departments/capitalbuildingprojects/projectsinitiatives/221mtauburnstreet


Department of Transportation

Grand Junction Path & Transit Conceptual Design

Projects’ outcomes
• Path: Build an off-street multi-use path along the Grand Junction corridor 

railroad tracks
• Conceptual Design Study: Test viability of various concepts for passenger 

rail along Grand Junction
Status update

• City is working with the MBTA to sort out design of path along the rail tracks.
• Some construction will follow Eversource’s Greater Cambridge Energy 

project
• Cambridge Redevelopment Authority presented transit study at November 

TAC meeting

https://www.cambridgema.gov/CDD/Projects/Transportation/GrandJunctionPathway
https://www.cambridgeredevelopment.org/grand-junction-transit-feasibility-study


Department of Transportation

EZRide Shuttle Service
Project outcomes
• Expand shuttle service in eastern Cambridge – midday and weekend service
Status update

• Shuttle became fare-free during stay-at-home public health orders in 2020 
related to COVID-19

• New service “soft” launched in April 2025 and celebration held in June 2025

https://charlesrivertma.org/route-and-stops/


Department of Transportation

Mass Ave Harvard Square Bus Stop
Project outcomes
• Improve bus reliability and bike safety along Mass Ave from Plympton to 

Dunster
Status update

• 90% design and community feedback meetings planned for this year

https://www.cambridgema.gov/Departments/publicworks/cityprojects/2021/massave4cyclingsafetyordinanceprojectplymptontogarden


Department of Transportation

Fitchburg Bike Ped Crossing
Project outcomes
• Design a bike and pedestrian crossing over Fitchburg commuter rail line
Status update

• Federal government awarded a grant, though, with current Federal 
administration policy positions, they may not honor grant; City is working on 
backup plans for financing

• Final stages of design team contract signing, goal is to kick off formally in 
first few months of 2026

• Expect updates and potential joint meeting in first half of 2026

https://www.cambridgema.gov/Departments/communitydevelopment/fitchburgcommuterraillinecrossingstudy


Department of Transportation

Citywide Shuttle + Transit Gap Study
Project outcomes
• Document existing bus/shuttle network and service
• Analyze service gaps and identify gaps where people are using other modes 

to make short trips
Status update
• Update: Presented proposal to Long Term Planning and Transportation and 

Public Utilities Committees of City Council in June 2025



Department of Transportation

Cambridge Street Safety Improvements
Project outcomes
• Install separated bike lanes and better bus waiting areas along Cambridge 

Street
Status update

• Prospect Street to Willow Street (Section A) design work began earlier 
in 2025

• Community engagement events and activities are planned but not yet 
scheduled

https://www.cambridgema.gov/streetsandtransportation/projectsandprograms/cambridgestreetsafetyimprovementproject


Department of Transportation

Broadway Safety Improvements
Project outcomes
• Install separated bike lanes and better bus waiting areas along Broadway 

Street
Status update

• Design work is underway for Ellery Street to Quincy Street (Section C)
• Ellery Street to Quincy Street (Section C) Project Open House on 

January 7, 2026
• Design work has not started for Ellery Street to Columbia Street 

(Section B)

https://www.cambridgema.gov/streetsandtransportation/projectsandprograms/broadwaysafetyimprovementproject


Department of Transportation

Concord Avenue Transit 
Signal Priority
Work is in progress
MBTA and City has mostly completed 
installation of:

• T.S.P. request generators
• Upgraded signal controllers 

Project team is developing 
programming and signal controller 
logic

Blanchard Road

Harvard Bus 
Tunnels

7874

75

Massachusetts 
Avenue

75

Arl-Mont Village
Arlington Heights

Belmont Center

C
oncord Avenue

Aberdeen 
Avenue

https://www.cambridgema.gov/CDD/Transportation/regionalplanning/masstransit/buspriority
https://www.cambridgema.gov/CDD/Transportation/regionalplanning/masstransit/buspriority


Department of Transportation

Aberdeen Ave Cycling Safety Ordinance
Project outcomes and process
• Will create separated bike lanes, in 

accordance with the requirements of 
the Cycling Safety Ordinance 

• No planned modifications for bus 
stop locations

Early action items are in 
construction
• Project is almost entirely 

complete
• Bike symbols and green paint 

still to be added
• Signal power for 

Aberdeen at Huron 
needs to be 
updated

Photo rendering of changes to intersection of Aberdeen Avenue at Mount 
Auburn Street

https://www.cambridgema.gov/streetsandtransportation/projectsandprograms/mtauburnaberdeenintersection


Department of Transportation

Massachusetts Avenue Planning Study
Project outcomes
• This study creates a vision plan for 

what Massachusetts Avenue will look 
like in 2040 between Alewife Brook 
Parkway and Cambridge Common.

Updates from the project team
• New zoning for Mass Ave proposed 

earlier in 2025
• City Council amended and then 

adopted amended zoning changes at 
the Monday, December 22, 2025 
meeting

*

https://www.cambridgema.gov/Departments/communitydevelopment/massaveplanningstudy


Department of Transportation

Real Time Transit Screens in Neighborhoods
Project outcomes
• More information on bus arrivals 

around the city
• Installation of real-time bus arrival 

signage at bus stops around 
Cambridge

• Funded by Participatory Budgeting 
grant and bus stop improvement 
capital funds

Updates from project team
• City staff seeking procurement of 

signage with installation by city staff

Installation focus on 

neighborhood centers: 

• Inman Square

• Porter Square

• Riverside/Cambridgeport 

Neighborhoods

*



Department of Transportation

Massachusetts Avenue Partial Construction
Project outcomes and process
• Will create separated bike lanes, in 

accordance with the requirements of 
the Cycling Safety Ordinance and 
make modifications to street design

• Using a mix of quick-build and “full” 
construction process

Early action items are in construction
• December: water main work
• Public process will re-start before 

end of 2025

https://www.cambridgema.gov/Departments/publicworks/cityprojects/2021/massave4massavepartialconstruction


Department of Transportation

River Street Updates
Project outcomes
• Renewed River Street, Carl Barron 

Plaza, Tubman Square
Status update

• Ongoing utility work
• Traffic light and curb installation near Central

• Sidewalk and brick work will go 
throughout December and 
January with breaks for the holiday 
period

Image: New paving on Carl Barron Plaza along River Street

*

https://www.cambridgema.gov/Departments/publicworks/cityprojects/2022/riverstreetreconstructionproject


Department of Transportation

Charles River Crossings
Project outcomes
• Coordinate with stakeholders on delays on bridges crossing the Charles 

River
• Goal is to advocate and coordinate with DCR and MassDOT
Status update

• Advocating for bus priority on Charles River crossings and on streets 
approaching the river

• Bus Delay + Unreliability Studies identify the river crossings as places 
where City should take action to advance bus priority

https://www.cambridgema.gov/CDD/Transportation/regionalplanning/masstransit/buspriority


Department of Transportation

Alewife Station Access Road
Project outcomes
• I.Q.H.Q. required to evaluate 

the feasibility of adding a bus 
lane to the Alewife Station 
Access Road 

Status update

• Evaluation is complete and 
further conversations are 
going on with MassDOT, 
D.C.R., and MBTA

• Update on evaluation and 
potential for design in future 
meetings

Sketch of Bus Lane Concept at Jug Handle approach.



Department of Transportation

Transit Delay and Unreliability Study Update
Project outcomes
• Update 2017 Transit Service Analysis findings of bus delay/unreliability 

hotspots
Status update

• Update study planned for later this fiscal year
• Planned presentation about methodology and previous study results in 

January 2026 TAC meeting

https://www.cambridgema.gov/CDD/Projects/Transportation/transitserviceanalysisstudy


State Project Updates



Department of Transportation

Selected 
MBTA/State 
projects
MBTA System projects:
• Red Line Improvements
• Bus Network Redesign

O’Brien Highway

Alewife Commuter 
Rail Station 
Ridership 
Assessment

North Cambridge 
Carhouse

North Station 
Draw One Bridge

Ames Street 
Bus Shelter

Central Square 
Accessibility 
Improvements



Department of Transportation

Alewife Commuter Rail Station Ridership 
Assessment

• MBTA has begun a study to evaluate the potential for ridership at a proposed 
infill station on the Fitchburg Line

• Study will provide information that will give decision-making support for 
Railroad Operations, Planning, Strategy

• Balancing between new riders and delay for current riders
• MBTA staff to present report on completed study in 2026

*



Department of Transportation

Red Line Improvements
Project outcomes
• Red Line to have the ability to run trains as frequently as every 3 minutes in 

trunk
• Replace analog signal system with digital infrastructure
• Replace existing red line cars with modern vehicles
Status update
• Alewife crossover replaced in fall 2024
• Signal updates are reportedly 70% complete with projected completion at 

end of 2026
• New red line cars: 52 of 252 are active (equivalent to 8 sets of 6-car trains 

and 1 set of 4-car trains)

https://www.mbta.com/projects/red-line-program#signals


Department of Transportation

Bus Network Redesign Implementation
Project outcomes
• Update MBTA bus network to better serve ridership needs
Status update

• Route and schedules changes went into effect on December 14
• Frequency increases to Local Bus Routes

• 64 | 7-day service on Route 64 to Kendall/MIT station with some frequency increases * no more University 
Park service

• 69 | Lechmere to Harvard
• 83 | Central to Rindge Ave

• Frequency increases to Frequent Bus Routes
• 66 | Harvard to Nubian via Allston
• 71 | Harvard to Belmont-Waverley
• 73 | Harvard to Watertown Square
• 77 | Harvard to Arlington-Heights

https://www.mbta.com/projects/bus-network-redesign


Project outcomes
• Rebuild the bus facility in North Cambridge to accommodate new fleet 

of battery electric buses
Status update

• Construction is ongoing
• Update from MBTA in May 2025

• Project completion anticipated early 2026
• MBTA to present to TAC in January or February

North Cambridge Carhouse
Department of Transportation

https://www.mbta.com/projects/bus-facility-modernization


North Station Drawbridge
Project outcomes
• Replace and modernize North Station Draw One Bridge
Status update

• MBTA published a draft environmental analysis in December 2024
• City Manager commented on the draft EA the long-standing state 

commitments for a bike-ped crossing
• MBTA presented Program Update at July 24, 2025 Board Meeting

• Request for Proposals for designer and builder issued July 2025 – Expect award in early 2026
• Construction expected to last until Fall 2032
• Project & Construction Management Contract awarded to HDR in July 2025

Department of Transportation

*

https://www.mbta.com/projects/north-station-drawbridge-replacement


Central Square Accessibility Improvement 
Project outcomes
• Improve accessibility at Central Square Red Line station by building 2 

new elevators, replacing 1 elevator with a new larger elevator, and build 
areas of rescue assistance

Status update

• This project has been bundled with two other elevator projects (Park 
Street and Downtown Crossing) and awarded to a Construction 
Manager-at-Risk (CMAR) project delivery team. 

• The MBTA gave the contracted team a notice to proceed in September 
2025 and are updating design and specifications to meet project 
delivery requirements.

Department of Transportation

*

https://www.mbta.com/projects/central-square-station-accessibility-improvements


Department of Transportation

Fitchburg C.I.P. Project
TransitMatters presentation from November 2023 – Fitchburg Line has 
had some attention in the MBTA’s Capital Improvements Plan (C.I.P.).
Project outcomes
• Installation of fiberoptic cables along Commuter Rail lines (P0612)

• Design and construction of “early action” upgrades to modernize 
“Commuter Rail” to “Regional Rail” (Project P0940)

Status update

• Funded in 2026-2030 CIP approved July 2025

*



Department of Transportation

McGrath Boulevard Reconstruction
Project outcomes
• Remove McGrath Highway McCarthy Overpass in Somerville and redesign 

the highway to better serve people walking, biking, and taking transit
• Change the design of O’Brien Highway in conjunction with McGrath 

Highway in Somerville
Status update

• Final design by 2028
• MassDOT held two open houses in December
• Project team offered to present to TAC if there are still questions after these 

events

https://www.mass.gov/info-details/about-the-mcgrath-boulevard-project


Project outcomes
• Increase connectivity between MBTA services
Status update

• Mobility Integration Plan published in October

Department of Transportation

MBTA Mobility Integration Plan

*

https://www.mbta.com/plans/mobility-integration?utm_campaign=curated-content&utm_medium=whats-happening&utm_source=homepage&utm_term=null&utm_content=Mobility+Integration+Plan#:~:text=The%20MBTA's%202025%20Mobility%20Integration,seamless%20travel%20experience%20for%20riders.


Project outcomes
• Enhanced accessibility
• Improved safety at bus stops and street crossings
• Better protection from weather events
• A more comfortable waiting experience
Status update

• Currently in the process of evaluating & selecting bus stops 

Department of Transportation

Bus Stop Amenities Program

https://www.mbta.com/projects/bus-stop-amenities-program


Announcements



Department of Transportation

Upcoming committee meetings
• Next scheduled advisory committee meetings

• Thursday, February 5, 6 p.m.
• Thursday, March 5, 6 p.m.

• Potential meeting topics
• Alewife Commuter Rail Station
• North Mass Ave Carhouse Construction Update

• Next scheduled joint meetings
• Wednesday, January 21 5:30 p.m.
• Wednesday, February 17

• Potential joint meeting topics
• Health Peak Planned Unit Development (PUD) in Alewife Quadrangle
• Mass Ave Partial Construction
• Cycling Safety Ordinance projects
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