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PRENTISS STREET
SEWER SEPARATION AND SURFACE IMPROVEMENTS PROJECT

SCHEDULE AS OF FEBRUARY 10, 2010

2010
Description FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR May

Oxford St. From Prentiss St. to Fores
Install New Sewer Main

t St.      
20

Oxford St. From Prentiss St. to Garfield St.    
Install  New Sewer Main                      
Install New Drain Main

Prentiss St. From Oxford St. to Mass Ave       
Sliplining of Sewer Main

Prentiss St. From Oxford St. to Harris St.        
Install A New Sewer Main, New Water Main, 

and New Drain Main

Prentiss St. From Oxford St. to Mass Ave       
Install New Drain Main and New Water Main

Prentiss St. From Oxford St. to Harris St.        
Install Base Pavement,                        
Reconstruct  Sidewalks                       

Prentiss St.  From Oxford St. to Mass Ave       
Install Base Pavement                        
Reconstruct Sidewalks                        

All Areas                                   
Final Paving                                 

Tree Installation
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