



Cambridge – Watertown Rail Trail Project
Three week look ahead –Monday August 13 thru Friday August 31

Monday August 13 –Friday August 17 – Crews on site to determine areas of the project where trees and brush will be selectively cleared within the Right of Way

Monday August 20 –Friday August 31 – Crews will begin to remove the rail, which will be transported off the premises

****Construction coordination meetings will begin once construction activities warrant

Any questions please contact Donny Dailey , MassDOT Government & Public Affairs Liaison
Donny.Dailey2@dot.state.ma.us